

CHAMBERS WHARF

Community Liaison Working Group



04 July 2022
Chair - Patricia Brown

Content

Topic	Lead
Welcome, introductions and apologies	Patricia Brown
Notes and actions from last meeting	Patricia Brown
Updates from project team <ul style="list-style-type: none">• Construction update and future programme• Noise and air quality• Mitigation• Community Investment and Community Relations	Tideway team Luke Rees Matthew Gardiner Emily Black Martin Griffiths
Southwark Council Community Enhancement Fund and Section 106 updates	Southwark Council Jacqueline Christie
Feedback and discussion	All
Any other business	All

Outstanding Actions

Open actions from previous meetings			
04/04/2022	Tideway to provide more detailed programme of upcoming activities regarding site reconfiguration and preparation for secondary lining.	Tideway Team	Included in today's presentation
04/04/2022	Tideway to include the previous community liaison working group presentation on the ventilation shaft with the minutes.	Tideway Team	Closed and included with minutes and available online
04/11/2021	Southwark Council officers to follow up with housing team on security issues for Fountain Green Square	Southwark Council	Open and ongoing. Southwark Council provided update to say action was still in development with council teams and Tideway.
04/11/2021	Southwark Council to host another walkabout to promote the Community Enhancement Fund.	Southwark Council	Closed. Walkabout held on 21 May 2022
27/09/2021	Southwark Council officers to engage with Wrayburn Community Organisation over Bevington Street grassed area.	Southwark Council	Open and ongoing. Southwark Council officers confirmed that if any plans come forward for the Bevington Street area then the Wrayburn Community Organisation will be engaged with. Currently no further plans have been proposed.

PROJECT OVERVIEW



<p>BMB WEST</p>	<p>FLO CENTRAL</p>	<p>CVB EAST</p>	<p>16 Shad Thames Pumping Station 22 Bekesbourne Street 24 Beckton Sewage Treatment Works</p>
<ul style="list-style-type: none"> 1 Acton Storm Tanks 2 Hammersmith Pumping Station 3 Barn Elms 4 Putney Embankment Foreshore 5 Dornay Street 6 King George's Park 7 Carnwath Road Riverside 	<ul style="list-style-type: none"> 8 Falconbrook Pumping Station 9 Cremorne Wharf Depot 10 Chelsea Embankment Foreshore 11 Kirtling Street 12 Heathwall Pumping Station 13 Albert Embankment Foreshore 14 Victoria Embankment Foreshore 15 Blackfriars Bridge Foreshore 	<ul style="list-style-type: none"> 17 Chambers Wharf 18 Earl Pumping Station 19 Deptford Church Street 20 Greenwich Pumping Station 21 King Edward Memorial Park Foreshore 23 Abbey Mills Pumping Station 	<p>MAP KEY</p> <ul style="list-style-type: none"> <li style="width: 50%;">● Main tunnel drive tunnel site <li style="width: 50%;">■ Main tunnel <li style="width: 50%;">● Main tunnel reception site <li style="width: 50%;">⋯ Connection Tunnels <li style="width: 50%;">● CSO site <li style="width: 50%;">— Lee Tunnel <li style="width: 50%;">● Short connection tunnel drive site <li style="width: 50%;">◀▶ Proposed drive direction <li style="width: 50%;">● Long connection tunnel drive site <li style="width: 50%;">● West works site <li style="width: 50%;">○ System modifications <li style="width: 50%;">● Central works sites <li style="width: 50%;">● East works site

PROJECT OVERVIEW

AERIAL VIEW OF CHAMBERS WHARF



Tideway



CHAWF Chambers Wharf




CONSTRUCTION UPDATE

Luke Rees – Project Manager
July 2022




Tideway



MAIN TUNNEL PROGRESS


- Main tunnel drive completed and Tunnel Boring Machine Selina arrived at Abbey Mills shaft.
- 5.5km of tunnel constructed with 700,000t of material mined and removed from site by barge.
- Tunnelling started June 2021 and completed in April 2022.
- The team worked 24/7 only stopping for 12 days at Christmas.



GREENWICH TUNNEL PROGRESS



- Greenwich TBM (Annie) arrived at Chambers Wharf shaft in April 2022.
- The TBM is currently being dismantled with components lifted to the surface and loaded on to barges.



REMOVAL OF TUNNELLING EQUIPMENT

- 11km of slurry pipework removed.
- Tunnelling locos and rolling stock removed.
- Grout plant removed from the acoustic building.



SLURRY TREATMENT PLANT REMOVAL PROGRESS

- Slurry Treatment Plant decommissioned and cleaned ready for dismantling.
- Silos emptied and removed.
- Pipe bridge dismantled and removed from site.
- L-blocks removed around muck storage area.




CHAMBERS WHARF – FUTURE WORKS JULY TO DECEMBER 2022

- Slurry Treatment Plant removal works.
- Greenwich Tunnel Boring Machine and gantry removal.
- Main tunnel secondary lining shutter delivery and launch.
- Greenwich tunnel secondary lining work.
- Chambers Wharf civils and set up for piling.



CHAMBERS WHARF – SLURRY TREATMENT PLANT REMOVAL



Filter press building
July - August

Filter press silos
August - September

Slurry Treatment
Plant tanks and
walkways
August - September

Water Treatment
Plant – Remains for
secondary lining.

Control Room
July - August

De-sanding building
September -
October

Slurry building –
August - September

Pipe bridge –
removed May

Silos - removed
June

NOISE AND AIR QUALITY



Tideway

Latest aerial June 2022



Matthew Gardiner

Environment Summary



Noise Monitoring

- 0 Section 61 noise exceedances
- 0 Section 61 noise exceedances in the last 6 months


Air Quality Monitoring

- 0 air quality exceedances (24h PM10)
- 0 air quality exceedances in the last 12 months (24h PM10)

Any exceedances shown by our monitors are investigated thoroughly after we are alerted.

Successes

- Site plant and machinery run on Hydrotreated vegetable oil (HVO) fuel
- Successful anti-idling campaign to limit air quality impacts



Section 61 Update



- Section 61 Phase 7 since March, covers works up until December 2022.
- Works have and will be happening inside the acoustic shed for the next couple of months.
- Majority of works that occur outside of standard working hours are inside the acoustic enclosure.

COMMUNITY INVESTMENT AND LEGACY

Work Experience and STEM Support



- MP Jesse Norman visited Chambers Wharf last week and dropped in on a work experience session

STEM Support at the LDE UTC



- Volunteer staff at the London Design & Engineering UTC for the visit of the Minister of Skills and Apprenticeships, Alex Burghart MP and Chairman of the Baker Dearing Trust, Lord Baker

Tideway East commitment to volunteering...

- Staff from Chambers Wharf undertook a 5km indoor row on 25th May and a 5km walk on 31st May as part of the **AHOY5KMay** challenge
- The Ahoy Centre charity, based in Deptford, supports disadvantaged people and adults with complex needs, through water sports.
- Other staff ran 5 km for the charity.



STEM Activities

- Staff were at Royal Docks with charity London Youth Rowing to support pupils with Life Skills on and off the water.
- Tideway teams will be taking part in the Oarsome Challenge for London Youth Rowing on 7th July



- Tideway East staff received thanks from the Creekside Education Trust for STEM sessions delivered to year 7 students

- Tideway East have been collaborating with Charity 15billionebp for their Building Opportunities and Skills Seminars events in east London schools.
- Staff delivered several sessions to 14 and 15 year olds on CV writing, interview presentation and identifying skills for the workplace.
- Tideway Environmental Team also collaborated on a new environment jobs theme for their World of Work programme for primary school children.



Volunteering & Fundraising

- Our staff took part again in Thames 21 foreshore clean ups, this time Putney MP Fleur Anderson was in attendance, helping Thames 21 with their Citizen Science project
- Construction Superintendent for Tideway East walked from Twickenham to Excel to mark the start of National Construction Week and raise sponsorship for the Construction Sport Foundation (over £4,350)
- Our first staff member has announced he will be running the London Marathon this Autumn, raising funds for the Wellchild charity
- Senior General Foreman raised over £2,000 for the British Heart Foundation when completing the annual London to Brighton bike ride last month
- The Chambers Wharf site team bake sale raised over £600 for construction mental health charity Lighthouse



London to Brighton



MITIGATION



Tideway



Emily Black

MITIGATION - making a claim if affected by Tideway's work



Who do I go to for advice?

For personal assistance contact our Helpdesk: 08000 30 80 80 or helpdesk@tideway.london

For independent advice contact Independent Advisory Service (IAS) Helpline: 0800 917 8845 or info@tidewayias.co.uk

How do I submit my claim?

The Helpdesk can submit your claim to the Independent Compensation Panel (ICP) on your behalf, or you can submit your claim direct to the ICP: admin@tidewayicp.london

You can download the claim form from the Tideway website:

www.tideway.london/help-advice/compensation-information/Independent-Compensation-Panel

CONTACT US




- If you do have any questions or enquiries, please contact the Tideway Helpdesk:
- Telephone: **0800 030 80 80**
- Email: **Helpdesk@Tideway.London**

UPDATE FROM SOUTHWARK COUNCIL



George Row Playground

- Work has started to redevelop the George Row playground.
- The improvements are part of the Council's work in partnership with local residents and Tideway who are funding this project to mitigate their construction impact.
- Several rounds of consultation with local residents and ward councillors and have produced the final design.



UPDATE FROM SOUTHWARK COUNCIL

- The Thames Path work is well underway and is due to be completed soon.
- The new mosaic design designed by local people is the last piece of work that needs to be completed.



UPDATE FROM SOUTHWARK COUNCIL

April 2022 – last Community Enhancement Fund panel successful projects:

The Salmon Youth Centre

Pollinator Friendly Rain Garden

Wilson Grove

May 2022 - Community Enhancement Fund Resident Walkabout



THANK YOU



Tideway

**Any
Questions?**





Tideway

RECONNECTING LONDON WITH THE RIVER THAMES

#SuperSewer

www.tideway.london