



CHAMBERS WHARF

Community Liaison Working Group



Tideway



21 November 2022
Chair – Patricia Brown


Agenda

Topic	Lead
Welcome, introductions and apologies	Patricia Brown
Notes and actions from last meeting	Patricia Brown
Updates from project team <ul style="list-style-type: none">• Construction update and future programme• Noise and air quality• Legacy and Community Investment• Our Space Award• Mitigation	Tideway team Luke Rees Matthew Gardiner Rebeca Oyibo Emily Black Emily Black
Feedback and discussion	All
Any other business	All

Outstanding Actions

Meeting Date	Action	Lead	Status
4 July 2022	Team to present at future CLWG on the reused and recycled elements of the project.	CVB	Open and ongoing – team will continue to highlight where we have reused and recycled elements of the project. There will be a more detailed presentation made in due course.
4 July 2022	Team to investigate complaint and respond to resident regarding noise of gate	CVB	Closed – a response has been sent to resident and foam has been added to gate to lessen the noise and team have been re-briefed about making unnecessary noise.
4 July 2022	Team to investigate complaint and respond to resident regarding Llewellyn Street	Tideway / CVB	Closed – a response has been sent to resident.
Previous meetings	Action	Lead	Status
04/11/2021	Southwark Council officers to follow up with housing team on security issues regarding Fountain Green Square	Southwark Council / Tideway	Open – Tideway to provide update at today's meeting regarding hoarding change
27/09/2021	Southwark Council officers to engage with Wrayburn Community Organisation over Bevington Street grassed area.	Southwark Council	Open and ongoing. Southwark Council officers confirmed that if any plans come forward for the Bevington Street area then the Wrayburn Community Organisation will be engaged with. Currently no further plans have been proposed.

PROJECT OVERVIEW




<p>Tideway BMB WEST</p> <ul style="list-style-type: none"> 1 Acton Storm Tanks 2 Hammersmith Pumping Station 3 Barn Elms 4 Putney Embankment Foreshore 5 Dornay Street 6 King George's Park 7 Carnwath Road Riverside 	<p>Tideway FLO CENTRAL</p> <ul style="list-style-type: none"> 8 Falconbrook Pumping Station 9 Cremorne Wharf Depot 10 Chelsea Embankment Foreshore 11 Kirtling Street 12 Heathwall Pumping Station 13 Albert Embankment Foreshore 14 Victoria Embankment Foreshore 15 Blackfriars Bridge Foreshore 	<p>Tideway CVB EAST</p> <ul style="list-style-type: none"> 17 Chambers Wharf 18 Earl Pumping Station 19 Deptford Church Street 20 Greenwich Pumping Station 21 King Edward Memorial Park Foreshore 23 Abbey Mills Pumping Station 	<p>Tideway Thames Water</p> <ul style="list-style-type: none"> 16 Shad Thames Pumping Station 22 Bekesbourne Street 24 Beckton Sewage Treatment Works <p>MAP KEY</p> <ul style="list-style-type: none"> ● Main tunnel drive tunnel site ● Main tunnel reception site ● CSO site ● Short connection tunnel drive site ● Long connection tunnel drive site ○ System modifications ■ Main tunnel ⋯ Connection Tunnels — Lee Tunnel ◀▶ Proposed drive direction ●●● West works site ●●●● Central works sites ●●●● East works site
---	---	--	---

CONSTRUCTION UPDATE

LUKE REES



CHAMBERS WHARF SHAFT AND ADIT



Inside secondary lining shutter



Shutter positioned in the tunnel



Shutter 6 delivery via river

June 2022 to October 2022

- All secondary lining shutters delivered to Chambers Wharf
- 5 shutters positioned into tunnel
- Benching works at the bottom of the shaft

ABBEY MILLS PUMPING STATION




Last TBM gantry section removed from Abbey Mills

June 2022 to October 2022

- Main tunnel 'Tunnel Boring Machine' has been removed from the shaft at Abbey Mills.

CONSTRUCTION UPDATE

GREENWICH CONNECTION TUNNEL



Last TBM gantry section removed from Chambers Wharf



Completed section of secondary lining




GRECT secondary lining progress

June 2022 to October 2022

- Greenwich Tunnel Boring Machine removed from Chambers Wharf shaft
- Secondary lining shutters progressing along tunnel
- 81 pours completed

CHAMBERS WHARF SLURRY TREATMENT PLANT REMOVAL



Filter Press Building

- Roof and steel work removed
- Filter presses removed and returned to France.
- Concrete wall being demolished Dec 22.

Filter Press Silos

- Currently being removed for re-use.

Slurry Treatment Plant Tanks and Walkways

- Tanks and walkways removed.
- Silos removed.

Water Treatment Plant remains for secondary lining

Control Room

- Being removed in Dec 22

De-sanding Building

- Wall cladding removed.
- Steel works being removed Dec 22
- Internal equipment being returned to France.

Slurry Building

- Removed

Pipe Bridge

- Removed

Silos


- Removed

SITE PROGRESS PICTURES



CHAMBERS WHARF

EAST SIDE NOV 22 – MAY 23



November 2022 till May 2023

- Hoarding Re-alignment (Nov – Dec 22)
- Piling Works (21 piles) (Jan – Feb 23)
- River wall tie in detail (Feb – Mar 23)
- Air Treatment Unit excavation & archaeology (Feb – April 23)
- Air Treatment Unit reinforced concrete works (April – Sept 23)

CHAMBERS WHARF

EAST SIDE HOARDING RE-ALIGNMENT DEC 22



Tideway



CHAMBERS WHARF

WEST SIDE NOV 22 TO MAY 23



Tideway



November 2022 till May 2023

- Completion of Slurry Treatment Plant removal - Dec 22
- Piling Works (64 piles) - Feb – Apr 23
- River wall west - Apr – May 23
- Aggregate deliveries by barge - Nov 22 – July 23
- Pre-casting of shaft cover beams - May – Sept 23


CHRISTMAS SHUTDOWN



Tideway East sites and offices will be closed from

- The afternoon of Friday 23 December 2022 to the morning of Tuesday 3 January 2023
- A security presence will be maintained

Environment Summary



Noise monitoring since last CLWG

- No Section 61 noise exceedances

Air quality monitoring

- No air quality exceedances (24h PM10)
- No air quality exceedances in the last 12 months (24h PM10)

Any exceedances shown by our monitors are investigated thoroughly after we are alerted.

SECTION 61 UPDATE



- New Section 61 being consulted on with the Council to take effect in January 2023
- Works have and will continue to occur inside the acoustic enclosure
- Civil engineering activities will feature more outside the acoustic enclosure with piling operations and excavation of the air treatment unit with associated support activities.

Tunnel Material



- Over 1,000,000T of tunnelling waste removed during tunnelling
- Vast majority transported by barge
- Used for habitat creation at the Rainham Silt Lagoons
- Historic Site of Special Scientific Interest to be restored to a RSPB location where estuarine bird life and associated biodiversity will be the focus of regeneration objectives

LEGACY: STEM & STAMINA



University of East London Careers Fair



Bounce Back - Rough Sleepers
Supporting people at risk or homeless



Employability sessions for 15- and 16-year-olds



London Marathon runners from Tideway East:

Bryan (R) completed the course in just over five hours, raising sponsorship money for **Lighthouse Club**, a charity that provides emotional, physical and financial wellbeing support to construction workers and their families

Pierre-Edouard (L) completed the marathon in just three hours and 20 minutes, in aid of **Wellchild**, a charity that provides care for seriously ill children and young people across the UK.



OUR SPACE AWARD - open for applications



Tideway is providing funding for this year's Our Space Award

Aims to help Londoners clean and green the city through active community engagement and participation

Grants between £500 and £20,000 are available

For more information and to apply visit the Our Space Award [webpage](#).

The deadline for applications is midday on Monday 12th December 2022.



CONTACT US



If you have any questions or enquiries, please contact the Tideway Helpdesk:

Telephone: 0800 030 80 80

Email: Helpdesk@Tideway.London

MITIGATION

If you feel our work is affecting you



Who do I go to for advice?

- For personal assistance contact our Helpdesk: 08000 30 80 80 or helpdesk@tideway.london
- For independent advice contact Independent Advisory Service (IAS) Helpline: 0800 917 8845 or info@tidewayias.co.uk

Independent Compensation Panel

You can download an application form from the Tideway website:

www.tideway.london/help-advice/compensation-information/Independent-Compensation-Panel

The Helpdesk can submit your application to the Independent Compensation Panel (ICP) on your behalf, or you can submit your form directly to the ICP: admin@tidewayicp.london

Feedback and discussion



Tideway





Tideway

RECONNECTING LONDON WITH THE RIVER THAMES

#SuperSewer

www.tideway.london