


Virtual CLWG

Welcome to our virtual CLWG meeting for Albert Embankment Foreshore. To help this meeting run smoothly:

- Please can you mute your microphone while the team are presenting, there will be opportunities
 for questions after each site update.
- If you have a question, please select 'raise your hand' in the tool bar (see below) in the middle of your screen, or comment in the 'conversation' box and we'll ask you to unmute yourself to ask the team your question.



These meetings are generally clearer if you're wearing headphones or earphones.

Enjoy the meeting

ALBERT EMBANKMENT FORESHORE SITE UPDATE



Cofferdam 1 Progress

48m-Deep Drop Shaft

- Excavated to 48m deep using sprayed concrete lining method.
- Started construction of secondary lining, working up from the base of the shaft, 3m at a time, currently 70% complete.
- Internal structures, walls and vortex currently 25% complete.

Connection Tunnel

• Completed construction of 10m connection tunnel from base of the shaft to main 'super sewer' deep below the River Thames.

Working Hours

24 hrs Monday - Friday Saturday: 08:00 - 13:00





Cofferdam 2 Progress


Interception Chamber

- Excavation of Interception Chamber completed.
- Construction of concrete walls up to ground level completed
- Now underway with works building the structure up to river wall level



Working Hours

08:00 - 18:00 Monday - Friday, 08:00 - 15:00 Saturday



- Brixton sewer diversion structure construction in progress
- Reception structure for the Clapham combined sewer overflow (CSO) diversion in process

Cofferdam 3 Progress


- Construction of capping slab over tunnel route under Vauxhall Bridge
- Excavation of main Cofferdam area complete, ready to cast concrete base slab
- Construction of the temporary Clapham CSO diversion in progress

Working Hours

Monday to Friday*: 08:00 - 20:00

Saturday: 08:00 – 15:00

*Extended hours working in certain circumstance







3-month Look Ahead

Cofferdam 1 - Shaft

- Continue to construct internal concrete walls and secondary lining within the shaft structure
- Start of works on new river wall structure around the shaft

Cofferdam 2

- Continue above ground concrete walls that form the Interception Chamber
- Construction of new permanent river wall and intertidal terraces

Cofferdam 3

- Complete construction of concrete capping slab beneath Vauxhall Bridge
- Construction of reinforced concrete base slab and walls inside of cofferdam and preparation for pipe tunnel
- Sealing of remaining cofferdam through construction of tie-in to the bridge abutment
- Modifications to remainder of cofferdam to allow discharge of Clapham Sewer
- Commence tunnelling operation from Cofferdam 3 to Cofferdam 2

Compensation and Mitigation

How to make a claim if you are affected by Tideway's work

Who do I go to for advise?

- Independent Advisory Service (IAS) Helpline for independent advise: 0800 917 8845 or info@tidewayias.co.uk
- Tideway's Compensation and Mitigation Lead, Louise Walsh, for personal assistance and advice: via Tideway
 Helpdesk 08000 30 80 80 or helpdesk@tideway.london or direct 07971 077165 or
 louise.walsh@tideway.london


How do I submit my claim?


- Louise can submit your claim to the Independent Compensation Panel (ICP) on your behalf or
- You can submit your claim direct to the ICP: admin@tidewayicp.london
- The IAS can send you a claim form, or you can download a claim form off the Tideway website

COMMUNITY ENGAGEMENT UPDATE

Alick Whitfield Community Relations Manager

Complaints and Enquiries





Community Engagement

- STEM events
- Construction Youth Trust careers and interview advice
- City of London School for Girls engineering day 2021
- Women into Construction careers advice
- South London Cares activity programme for the elderly
- IT workshops
- Chair Yoga
- Guide Dogs for the Blind
- Sponsored two puppies for training Meet Marley and Sprout







Open Q&A Session

If you would like to be added to our mailing list to receive regular updates and our Get Involved mailing list for information about upcoming community meetings, please let us know.

To get in touch with our 24/7 helpdesk, please call **08000 30 80 80** or email helpdesk@tideway.london



RECONNECTING LONDON WITH THE RIVER THAMES

#SuperSewer

www.tideway.london